
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:49 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 828 Date: 18-Apr-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 318

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

- Performed miscellaneous informal inspections around the jobsite today.

Attachment

Removing the chevron brace with the Favco seen from the South
Sidespan main cable.

Paint damge to the main cable on the South sidespan approximately
around midspan or panel point 24S.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 828 Date: 18-Apr-2013 Thursday

ABF ironworkers preparing to remove chevron brace from the west
end of the erection tower at elevation 145m.

Paint damge to an outboard uphill suspender rope on the South
sidespan approximately around midspan or panel point 24S.

Turning the chevron brace with the Favco seen from the South
Sidespan main cable.

Closeup of an ABF ironworker guiding the chevron brace.

Page 2 of 2ddrRptbyBidItem


